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Section B - Supplies or Services and Prices/Costs 

This Task Order shall be performed under Contract Line Item Number (CLIN) 00001 of the Tank Closure 
Contract (TCC) Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the 
Master IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services (except 
as may be expressly set forth in this Task Order as furnished by the Government) and otherwise do all 
things necessary for, or incident to, the performance of work as described in Section C, Performance 
Work Statement (PWS), under this Task Order. 

B.2 DOE-B-2004 Cost-No-Fee Task Order: Total Estimated Cost (OCT 2014) 

(a) This is a Cost-No Fee Task Order. In accordance with the clause at FAR 52.216-11, Cost Contract-
No Fee, the total estimated cost for this Task Order is as follows (Table B-1): 

Table B-1. Estimated Total Cost 

Total Estimated Cost: [$proposed]| 

 

(b) The Total Estimated Cost of the Task Order is as follows (Table B-2):  

Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Estimated Cost 

00001 Transition  CR (no fee) [$proposed] 

CLIN = Contract Line Item Number CR = Cost Reimbursable 

 

(c) CLIN Description: 

CLIN 00001 – Transition: 

The Transition Period begins with the start date provided within the issuance of the initial Notice to 
Proceed (NTP). The incoming transition period dates are set forth in Section F Clause, DOE-F-2003, 
Period of Performance – Alternate I and Alternate II. Costs are reimbursed based on allowable, actual 
costs billed to the Contract. There is no fee for the incoming contract transition period. 

B.3 DOE-B-2013 Obligation of Funds (Oct 2014) 

(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 
amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this 
amount is sufficient to cover performance through the date(s) shown below. 

(b) To be determined at Task Order award. 
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Section C - Performance Work Statement 

C.1 Task Order Purpose and Overview 

This Task Order is to be performed for the U.S. Department of Energy Office of River Protection, located 
on the Hanford Site north of Richland, Washington. The purpose of this Task Order is to successfully 
transition activities from the incumbent Contractor. 

C.2 Scope of Work 

Section C.1 of the Master IDIQ contract is incorporated by reference. 

Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.1, 
which is filled in and provided below. 

F.1 Period of Performance 

(a) The overall Task Order period of performance (POP) shall be 60 days from the initial NTP. 

(b) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order 
effective date. The Contractor is not authorized to proceed beyond the Task Order POP, nor will the 
Contractor be paid for any costs incurred beyond that period unless the Task Order is modified by the 
Contracting Officer to extend the POP. 

Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference. 

Section H - Special Contract Requirements 

Section H of the Master IDIQ Contract is incorporated by reference. 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I 
clause, which is filled-in as follows (Table I-1): 
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Table I-1. Section I Clause Fills-Ins 

Clause 
No. 

FAR/DEAR 
Reference Title 

Fill-In Information; See  

FAR 52.104(d) 

I.45 FAR 52.217-8 Option to Extend Services 
Any time prior to the 
expiration of the Task Order 

DEAR = Department of Energy Acquisition Regulation FAR = Federal Acquisition Regulation 

 

Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, with the exception of the following, 
which are hereby incorporated in this Task Order. 

Section J-6 – Small Business Subcontracting Plan 

Solicitation Note: The Contractor’s executed Small Business Subcontracting Plan for this Task Order will 
be inserted here. See applicable I Clause entitled, FAR 52.219-9, Small Business Subcontracting Plan, 
and applicable Section H Clause entitled, Subcontracted Work. 

Section J-10 - Contract Deliverables 

In addition to the list of Contract Deliverables specified in Section J, Attachment J-10, Contract 
Deliverables, the following list of Transition Deliverables (Table J-1) are also required for this Task 
Order. 

Table J-1. Task Order 1 – Transition Deliverables 

Deliverable 
Number Deliverable 

DOE 

Deliverable 
Due Date 

Master IDIQ Contract 
Section Action 

Response 
Time 

TO1-0001 Transition Plan and Submittal 
Log for Task Order 1 - 
Transition 

Approve 5 days Within 15 days 
after NTP 

C.1, Contract Transition 

TO1-0002 Schedule of Training Completion 
showing 100% of the workforce 
trained within 6 months of NTP 

Review None Within 15 days 
after NTP 

C.1, Contract Transition 

TO1-0003 List of Material Differences and 
Preexisting Conditions 

Approve 15 days Prior to end of 
transition 

C.1, Contract Transition 

TO1-0004 Nuclear Safety Protocol Approve 120 days Prior to end of 
transition 

C.1, Contract Transition 

TO1-0005 Graded Approach for 
Implementation of Contract 
Requirements Plan 

Approve 30 days Prior to end of 
transition  

C.1, Contract Transition 
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Deliverable 
Number Deliverable 

DOE 

Deliverable 
Due Date 

Master IDIQ Contract 
Section Action 

Response 
Time 

TO1-0006 Written Transition Status 
Reports 

Review None Submit weekly 
to DOE  

C.1, Contract Transition 

TO1-0007 Declaration of Readiness to 
Execute Contract  

Approve 10 days Prior to end of 
transition  

C.1, Contract Transition 

TO1-0008 Risk Management Plan Approve 10 days Within 50 days 
after NTP 

C.10.1.7, Risk 
Management 

T01-0009 Training Program Plan or Matrix Approve 10 days Prior to end of 
transition 

C.01.2.3, Training; 

DOE O 426.1, Federal 
Technical Capability 
Program 

TO1-0010 Process to delineate which 
design products are stamped by a 
licensed professional engineer 

Approve 10 days Within 50 days 
after NTP 

C.10.2.7, Conduct of 
Engineering 

TO1-0011 Safety Basis Documents Approve 30 days Within 30 days 
after NTP 

10 CFR 830, Nuclear 
Safety Management; 

DOE O 420.1, Facility 
Safety 

TO1-0012 Nuclear Maintenance 
Management Program 

Approve 10 days Within 50 days 
after NTP 

C.10.2.8.2, Conduct of 
Maintenance; 

DOE O 433.1, 
Maintenance 
Management Program 
for DOE Nuclear 
Facilities 

TO1-0013 CONOPS Program 
Requirements Matrix and Cited 
Implementing Documents – 
Nuclear Facilities 

Approve 10 days Within 50 days 
after NTP 

C.10.2.5, Conduct of 
Operations 

TO1-0014 CONOPS Program 
Requirements Matrix and Citied 
Implementing Documents – 
Non-Nuclear Facilities 

Approve 10 days Within 50 days 
after NTP 

C.10.2.5, Conduct of 
Operations 

TO1-0015 Unreviewed Safety Question 
Process Procedure 

Approve 10 days Within 50 days 
after NTP 

10 CFR 830, Nuclear 
Safety Management 

TO1-0016 Criticality Safety Program 
Document 

Approve 10 days Within 50 days 
after NTP 

DOE O 420.1, Facility 
Safety 

TO1-0017 Worker Safety and Health 
Program 

Approve 30 days Within 30 days 
after NTP 

C.10.2.1, Worker Safety 
and Health; 

10 CFR 851, Worker 
Safety and Health 
Program 
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Deliverable 
Number Deliverable 

DOE 

Deliverable 
Due Date 

Master IDIQ Contract 
Section Action 

Response 
Time 

TO1-0018 List of Closure Facility Hazards Approve 10 days Within 50 days 
after NTP 

C.10.2.1, Worker Safety 
and Health; 

10 CFR 851, Worker 
Safety and Health 
Program 

TO1-0019 Workplace Substance Abuse 
Program Implementation Plan 

Approve 30 days Within 30 days 
after NTP 

C.10.2.1.1, Workplace 
Substance Abuse 
Programs; 

10 CFR 707, Workplace 
Substance Abuse 
Programs at DOE Sites; 

49 CFR 40, Procedures 
for Transportation 
Workplace Drug and 
Alcohol Testing 
Programs 

TO1-0020 Integrated Safety Management 
System Description 

Approve 10 days Within 50 days 
after NTP 

48 CFR 970.5223-1, 
Integration of 
Environment, Safety, and 
Health into Work 
Planning and Execution; 

Clause I.207, Integration 
of Environment, Safety, 
and Health into Work 
Planning (2000) 

TO1-0021 Safety Performance, Objectives, 
Measures and Commitments 

Approve 10 days Within 50 days 
after NTP 

48 CFR 970.5223-1, 
Integration of 
Environment, Safety, and 
Health into Work 
Planning and Execution; 

Clause I.207, Integration 
of Environment, Safety, 
and Health into Work 
Planning (2000) 

TO1-0022 Radiation Protection Program  Approve 10 days Prior to 
commencing 
work or adopt 
existing 
approved RPP 
within 50 days 
after NTP 

C.10.2.1.6, Radiation 
Protection; 

10 CFR 835, 
Occupational Radiation 
Protection 

 

TO1-0023 Personal Property and Material 
Management Program (Property 
Management System) 

Approve 30 days Within 30 days 
after NTP 

C.10.2.10, Personal 
Property Management 



TANK CLOSURE CONTRACT – FINAL RFP 
SOLICITATION NO. 89303319REM000044 

6 

Deliverable 
Number Deliverable 

DOE 

Deliverable 
Due Date 

Master IDIQ Contract 
Section Action 

Response 
Time 

TO1-0024 Wall-to-Wall Physical 
Contractor Controlled Inventory 
Report 

Approve 10 days Within 50 days 
after NTP 

C.10.2.10, Personal 
Property Management 

TO1-0025 Fire Protection Program Approve 10 days Within 50 days 
after NTP 

DOE O 420.1C, Facility 
Safety 

TO1-0026 Emergency Management 
Program 

Approve 10 days Within 50 days 
after NTP 

C.10.3.7.1, Emergency 
Management Program 

TO1-0027 Chronic Beryllium Disease 
Prevention Program  

Approve 10 days Within 50 days 
after NTP 

C.10.2.1.4, Beryllium; 

10 CFR 850, Chronic 
Beryllium Disease 
Prevention Program 

TO1-0028 Quality Assurance Program Approve 10 days Within 50 days 
after NTP 

C.10.2.2, Quality 
Assurance; 

10 CFR 830 Subpart A. 
Quality Assurance 
Requirements; 

DOE O 414.1, Quality 
Assurance 

TO1-0029 Contractor Assurance Systems 
Description 

Approve 30 days Within 30 days 
after NTP 

DOE O 226.1, 
Implementation of the 
Department of Energy 
Oversight Policy 

TO1-0030 Contractor Assurance System 
Implementation Plan 

Approve 30 days Within 30 days 
after NTP 

C.10.2.15, Contractor 
Assurance System; 

DOE O 226.1, 
Implementation of the 
Department of Energy 
Oversight Policy 

TO1-0031 Environmental Management 
System 

Review 10 days  Within 50 days 
after NTP 

C.10.2.4, Environmental 
Regulatory Management 

TO1-0032 Spare Parts Program Approve 10 days Within 50 days 
after NTP 

C.10.2.10.3, Inventory 
Management 

TO1-0033 Records Management Plan Approve 10 days Within 50 days 
after NTP 

C.10.2.14.4, Records 

TO1-0034 External Affairs/Internal 
Communications Program 
Description 

Approve 30 days Within 30 days 
after NTP 

C.10.4.1, External 
Affairs 

TO1-0035 Comprehensive Property List Approve 30 days Within 30 days 
of written 
request by the 

C.10.2.10, Personal 
Property Management 
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Deliverable 
Number Deliverable 

DOE 

Deliverable 
Due Date 

Master IDIQ Contract 
Section Action 

Response 
Time 

Contracting 
Officer 

TO1-0036 Transition Documents Identified 
in Section H 

Approve 30 days As defined in 
the Master 
IDIQ Contract 
Section H and 
referenced in 
the Master 
IDIQ Contract 
Section C.1 

H. 6, Special Provisions 
Applicable To Workforce 
Transition and Employee 
Compensation: Pay and 
Benefits; 

H.4, Workforce 
Transition and Employee 
Hiring Preferences 
Including through 
Period of Performance 

TO1-0037 Contractor Employee 
Compensation Plan 

Approve 30 days Prior to end of 
transition 

H.5, DOE-H-2001 
Employee 
Compensation: Pay and 
Benefits (Oct 2014) 

TO1-0038 List of Pre-selected Teaming 
Subcontractors that will flow 
down the requirement for 
continuation of benefits to HSPP 
Eligible Employees 

Approve 30 days No later than 30 
days prior to 
end of transition 

H.5, DOE-H-2001 
Employee 
Compensation: Pay and 
Benefits (Oct 2014) 

TO1-0039 Submit DOE Form 3220.5, 
Application for Contractor 
Compensation Approval for key 
personnel; and provide market 
survey data to support/justify 
requested salary 

Approve 30 days Within 20 days 
after NTP 

H.6, Special Provisions 
Applicable To Workforce 
Transition and Employee 
Compensation: Pay and 
Benefits 

TO1-0040 Final amendments to or 
restatements of the pension and 
other benefit plans 

Approve 30 days Within 30 days 
after NTP 

H.6, Special Provisions 
Applicable to Workforce 
Transition and Employee 
Compensation: Pay and 
Benefits 

TO1-0041 Recommendations and/or 
suggestions on individual 
transfers or assignments of 
subcontracts 

Review N/A Prior to 
Assignment or 
Transfer 

H.29, DOE-H-2043 
Assignment and Transfer 
of Prime Contracts and 
Subcontracts (Oct 2014) 
(Revised)  

TO1-0042 Diversity Plan Approve 30 days Within 30 days 
after NTP 

H.31, DOE-H-2046 
Diversity Program (Oct 
2014)  

TO1-0043 Parent Organization Support 
Plan 

Approve 30 days Within 30 days 
after NTP 

H.51, Parent 
Organization Support 
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Deliverable 
Number Deliverable 

DOE 

Deliverable 
Due Date 

Master IDIQ Contract 
Section Action 

Response 
Time 

TO1-0044 Organizational Conflict of 
Interest Management Plan 

Approve 15 days  Within 15 days 
after NTP 

H.28, DOE-H-2035 
Organizational Conflict 
of Interest Management 
Plan (Oct 2014) 
(Revised) 

TO1-0045 FAR 52.203-13, Contractor 
Code of Business Ethics and 
Conduct  
Copy of Code of Business Ethics 
and Conduct 

Information N/A Within 30 days 
after NTP 

Clause I.9, Contractor 
Code of Business Ethics 
and Conduct (Oct 2015) 

TO1-0046 FAR 52.222-26, Equal 
Opportunity 

FAR 52.222-27, Affirmative 
Action Compliance Requirements 
for Construction 

Affirmative Action Plan for 
Females & Minorities 

Approve 30 days Within 30 days 
after NTP 

Clause I.71, Equal 
Opportunity; 

Clause I.77, Equal 
Opportunity for Workers 

TO1-0047 FAR 52.222-35, Equal 
Opportunity for Veterans 

FAR 52.222-36, Equal 
Opportunity for Workers with 
Disabilities 

Affirmative Action Plan for 
Veterans and Workers with 
Disabilities 

Information N/A Within 30 days 
after NTP 

Clause I.76, Equal 
Opportunity; 

Clause I.77, Equal 
Opportunity for Workers 

TO1-0048 Employee Assistance Program 
Implementation Plan 

Information N/A Prior to end of 
Transition 

DOE O 350.1, 
Contractor Human 
Resource Management 
Programs 

TO1-0049 Employee Concerns Program Approve 30 days Within 30 days 
after NTP 

C.10.6.3, Employee 
Concerns Program 

TO1-0050 Earned Value Management 
System Description 

Approve 30 days Within 30 days 
after NTP 

C.10.1.1, Project 
Integration and Control 
and Earned Value 
Management 

CFR = Code of Federal Regulation 

CONOPS = Conduct of Operations 

DOE = U.S. Department of Energy 

FAR = Federal Acquisition Regulation 

HSSP = Hanford Site Services Plan 

IDIQ = Indefinite Delivery/Indefinite Quantity 

NTP = Notice to Proceed 

RPP = Radiation Protection Program 

 


